CERES Subsystem Delivery Schedule — November 2009

Subsystem ngllinvl:rilry Delivery to Release to Reason for Delivery CIEeRIiESrl;b New Certified
Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
CERESIib October 9 October 23 October 30 ERBE-like modifications. magneto-P4,
(SCCR 732) AMI-P6, &
AMI-X86
ERBE-like October 9 October 23 October 30 Delivering PGE CER2.4P1 (Unfiltering). X magneto-P4
(SCCR 727)
Inversion October 16 October 30 November 6 | Terra and Aqua Beta2-Edition3. X magneto-P4
(SCCR 704)
Instrument October 23 November 6 | November 13 | Build that runs full Terra/Aqua Baselinel - AMI-P6
(SCCR 731) QC and Edition1-CV. PGE 1.1P8 (C++).
TISA October 30 | November 13 | November 20 | Support Terra Edition2E and Aqua X magneto-P4
Averaging Edition2B SRBAVG1-3 and Daily
(SCCR 650) processing. New PGEs: CER10.0P1 &
CER10.0P2.
CERESIib October 30 | November 20 | November 27 | Bringing CERESIib on warlock up-to-date warlock
(SCCR 745) so Clouds PGEs can be recompiled to run
with G5 MOA .
Clouds October 30 | November 20 | November 27 | Delta delivery so Edition2 Clouds can be X warlock
(SCCR 742) run on warlock. Affected PGEs: CER4.1-
4.1P4 and CER4.1-4.1P5.
Clouds October 30 | November 20 | November 27 | Delta delivery of the PCF generator script magneto-P4
(SCCR 743) for PGE CER4.1-4.0P2 to handle the new

version of the NSIDC snow/ice HDFEOS
file (NISE_SSMISF17).
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CERES Subsystem Delivery Schedule — November 2009

Subsystem ngllinvl:gy Delivery to Release to Reason for Delivery CIEeRIiSSrI;b New Certificd
Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instantaneous October 30 | November 20 | November 27 | Delivery of ancillary MATCH data files magneto-P4,
SARB for 2008 to enable processing of CRS data AMI &
(SCCR 744) for 2008. warlock
ERBE-like October 30 | November 20 | November 27 | Delivering the Subsystem 3 PGEs. magneto-P4
(SCCR 735)
Instrument October 30 | November 20 | November 27 | Terra/Aqua delivery of all Ada PGEs AMI-X86
(SCCR 716) except CER1.1P7 to X86 platform.
ERBE-like November | November 27 December 4 Delivering the remaining Subsystem 2 magneto-P4
(SCCR 734) 13 PGE:s.
CERESIib November | November 27 December 4 | TISA Gridding modifications listed in magneto-P4,
13 SCCR 738. AMI-P6, &
AMI-X86
TISA Gridding November | November 27 December 4 SFC Terra and Aqua Beta2-Edition3. X X magneto-P4
(SCCR 739) 13 PGEs CER9.2P2, CER9.3P2, &
CER9.4P2.
GGEO November December 4 December 11 | Edition2 ISCCP-D2like-GEO (PGE magneto-P4
(SCCR 736) 20 CERI11 .7P1‘). [All ISCCP-D2like HDF
products will have the same format.]
TISA Gridding November December 4 December 11 | Edition2 ISCCP-D2like-Day/Nit (PGE magneto-P4
20 CER9.0P1). [All ISCCP-D2like HDF

products will have the same format.]
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CERES Subsystem Delivery Schedule — November 2009

Subsystem ngllinvl:gy Delivery to Release to Reason for Delivery CIEeRIiSSrI;b New Certificd
Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Inversion November December 4 December 11 | In case Clouds doesn’t make the Edition3 X magneto-P4
(SCCR 722) 20 schedule. (This delivery might not be
needed since the code might only be run at
the SCF.)
Instrument November December 4 December 11 | Delivery of PGE CER1.1P7 to X86 AMI-X86
(SCCR 717) 20 platform for NPP. (Ada)
GGEO November December 4 December 11 | Betal-Edition3 GGEO delivery. magneto-P4
20
Regrid MOA November | December 11 | December 18 | Deliver MOA PGEs to AMI. AMI-P6 &
27 AMI-X86
TISA December 4 | December 18 | December 25 | SRBAVG-nonGEO Beta2-Edition3. New X magneto-P4
Averaging PGE for the subsetter code.
Instantaneous 7? New PGE to produce MATCH input files. X magneto-P4
SARB
TISA January 2010 SRBAVG-GEO Beta2-Edition3. Adding magneto-P4
Averaging Model C surface fluxes and solar
insulation.
TISA Gridding January 2010 Betal-Edition2 delivery of new PGE X magneto-P4
CER9.0P2 for new ISCCP-D2like-Merge
(?) product. [All ISCCP-D2like HDF
products will have the same format.]
Instrument January 1 January 15 January 22 Pre-processor (PGE 1.0P2) updates. AMI-P6

(C+H)
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Subsystem ngllinvl:r?y Delivery to Release to Reason for Delivery CIEeRIiSSrI;b New Certificd
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Gridding February Edition2 ISCCP-D2like-Flux. magneto-P4
2010
TISA Gridding February Beta2-Edition3 ISCCP-D2like-Day/Nit. magneto-P4
2010 (PGE 9.0P1) (This delivery might not be
needed.)
Instrument March 2010 Updates to PGE 1.1P8 for NPP. (C++) AMI-P6
Also, build to correct any NPP-related
errors discovered in NCT3 testing.
Clouds Spring 2010 Terra and Aqua Edition3. magneto-P4
Inversion Spring 2010 Terra and Aqua Edition3. magneto-P4
Instrument August 2010 Build corrects all NPP errors found so far. AMI-X86
Last Build before launch freeze date.
Might not be needed
Clouds 7? Support TRMM VIRS-only processing of magneto-P4
August 2001 forward.
Inversion Two to four Support TRMM VIRS-only processing. magneto-P4
weeks after
Clouds
Instrument 77? Delivery of simulated IES PGE to support X magneto-P4

TRMM VIRS-only processing. New PGE:
CER1.0P1.
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